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4 PROJECT SPECIFICATIONS

4.1 INTRODUCTION

This section contains the specifications for each technical project at the Hanford Site. Projects
are identified consistent with the Project Hanford Breakdown Structure in Figure 4-1. This
section contains descriptive material, requirements, and planning assumptions that are specific
to the individual projects. The requirements and planning assumptions contained in Section 4.0
are in addition to the requirements and planning assumptions contained in Sections 2.0 and 3.0.
The Tri-Party Agreement (TPA) requirements are captured in separate sections to emphasize
their importance. For this document, the only TPA requirements that are listed are the ones that
involve the treatment, storage, or disposition of waste and nuclear materials.

The Waste, Material and Geographic Goals contained in the Hanford Strategic Plan
(DOE/RL-96-92), represent planning assumptions around which the Hanford cleanup effort is
structured. Each mission area and project partially support each of these goals per scope of
work described in Prime Contract. As an aggregate all mission areas and projects when put
together will fullfill requirements of the Hanford Strategic Plan. The goals which the mission
areas and projects support are called out in this document This is done for reference, not to
assign complete responsibility for the goal to a given project. Details of project assignments are
contained in the project planing documentation. As records of decision are issued, the texts of
these goals will be amended to reflect their content.

As such, "Material and Waste Goals" identified in the subsequent sub-sections cover only the

partial goals described in the respective Prime Contract. Details of assignments of the partial
goals are contained in the project planning documents.
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Figure 4-1 Project Hanford Breakdown Structure
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